

EMSONline and RosterCoster

[Home](#) > [Resources Home Page](#) > [EMSONline and RosterCoster](#) > [EMSPProjects: Attachment 1 \(rollout, implementation and maintenance\)](#) > [Create timesheets from RosterCoster.com for a third party payroll system](#)

EMSPProjects: Attachment 1 (rollout, implementation and maintenance): Create timesheets from RosterCoster.com for a third party payroll system

New Item Edit Item Delete Item Manage Permissions Alert Me	
Project	>> Demonstration project: Demonstration organisation / Auto-generation of timesheets for a third party payroll system
Title of app	Create timesheets from RosterCoster.com for a third party payroll system
App status	Required
EMSONline version	N/A
EMSONline installed	Yes, but this is a rollout plan for an app, not EMSONline itself
EMSONline install comments	N/A
EMSONline orientated	N/A
EMSONline training comments	N/A
Org's app contact/s (name)	John Doe
Org's app contact/s (phone)	03 9999 9999
Org's app contact/s (email address)	John.Doe@your.org
Org's line manager/s (name)	Jane Doe
Org's line manager/s (phone)	03 9999 9999
Org's line manager/s (email address)	Jane.Doe@your.org
100 Project quoted	No
100 Comments	
110 Contract signed	No
110 Comments	
200 Project plan signed	No
200 Comments	
300 Initial project team meeting	No
300 Comments	

305 Powerpoint presented to stakeholders	No
---	----

305 Comments	
---------------------	--

310 App design signed off	No
----------------------------------	----

310 Comments	
---------------------	--

320 Powerpoint updated	No
-------------------------------	----

320 Comments	
---------------------	--

400 Beta version released	No
----------------------------------	----

400 Comments	
---------------------	--

405 Beta users trained	No
-------------------------------	----

405 Comments	
---------------------	--

410 Beta version tested and upgraded	No
---	----

410 Comments	
---------------------	--

420 Powerpoint updated	No
-------------------------------	----

420 Comments	
---------------------	--

430 Historical data imported	No
-------------------------------------	----

430 Comments	
---------------------	--

435 Alpha version released	No
-----------------------------------	----

435 Comments	
---------------------	--

440 Training program designed	No
--------------------------------------	----

440 Comments	
---------------------	--

450 Training program delivered	No
---------------------------------------	----

450 Comments	
---------------------	--

460 Alpha version tested and upgraded	No
--	----

460 Comments	
---------------------	--

480 Continuous improvement plan signed off	No
---	----

480 Comments	
---------------------	--

500 Powerpoint updated and presented to shareholders	No
---	----

500 Comments	
---------------------	--

900 Project closed	No
---------------------------	----

900 Comments	
---------------------	--

Created at 26/11/2010 7:59 by Damien Ryan-Green

Last modified at 30/11/2010 12:13 by [Damien Ryan-Green](#)