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 Status of task : 01 Out of scope: agenda for future negotiation  (1)

No > Demo 
project: 
Demo 

org / 
Auto-
generation 
of 

timesheets 
for a third 
party 

payroll 
system

Create LIVE timesheets from 
RosterCoster.com for a third party 
payroll system 

> Ryan, Damien

 Status of task : 35 Task is dependent on another task: hold off  (1)

No > Demo 

project: 
Demo 
org / 
Auto-

generation 
of 
timesheets 

for a third 
party 
payroll 
system

We will contact you on 31 December 

2222 to get your feedback on our draft 
proposal as sent to you on 1 January 
1901. 

> Ryan, Damien 31/12/2222 0:00 31/12/2222 0:00

 Status of task : 98 Task completed and archived  (1)

No > Demo 
project: 
Demo 

org / 
Auto-
generation 
of 

timesheets 
for a third 
party 

payroll 
system

Project initiated at a meeting with you 
on 1 January 1901 at your offices, and 
a draft proposal was sent to you on the 

same day. 

> Ryan, Damien 1/01/1901 0:00 1/01/1901 0:00 1/01/1901 10:00 1/01/1901 11:00
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